

CRONOGRAMA DE DESARROLLO

Equipo: Simbaña Michael, Tufiño Erick, Villagómez Doménica

WEEK 1: November 17 - 23, 2025

Main objectives: Initial project setup and basic structures

Tasks:

- Tuesday 11/18: Technology setup (Node.js/Express.js, React, Supabase)
- Wednesday 11/19: PostgreSQL database initialization and first schemas
- Thursday 11/20: Basic User CRUD implementation (register/login/logout)
- Friday 11/21: Documentation of initial APIs
- Saturday-Sunday 11/22-23: Adjustments, preparation for week 2

Deliverables:

- Configured GitHub repository
 - Functional authentication endpoints
 - Database with initial user tables
-

WEEK 2: November 24 - 30, 2025

Main objectives: Full CRUD operations and data structure

Tasks:

- Monday 11/24: Implementation of Doctor CRUD
- Tuesday 11/25: Implementation of Patient CRUD
- Wednesday 11/26: Implementation of Admin CRUD and role management
- Thursday 11/27: CRUD for physical resources (Offices, Medical Equipment)
- Friday 11/28: Initial admin panel and protected routes
- Saturday-Sunday 11/29-30: Exhaustive CRUD testing, documentation

Deliverables:

- Complete CRUDs for users and resources
 - Basic role and permission system
 - Functional admin panel
-

WEEK 3: December 1 - 7, 2025

Main objectives: Doctor schedule management

Tasks:

- Monday 12/1: Design and creation of DoctorSchedule table
- Tuesday 12/2: Implementation of endpoints to set doctor schedules
- Wednesday 12/3: Handling of breaks and schedule exceptions

- Thursday 12/4: React component for doctor calendar visualization
- Friday 12/5: Schedule validation system
- Saturday-Sunday 12/6-7: Schedule and validation testing

Deliverables:

- Complete DoctorSchedule table
 - Interactive calendar for doctors
 - Implemented schedule validations
-

WEEK 4: December 8 - 14, 2025

Main objectives: Available slots system

Tasks:

- Monday 12/8: Algorithm for calculating available slots
- Tuesday 12/9: Optimization of availability queries
- Wednesday 12/10: Prevention of appointment conflicts
- Thursday 12/11: Implementation of cache for slots (Redis or similar)
- Friday 12/12: Performance and efficiency testing
- Saturday-Sunday 12/13-14: Final optimization and documentation

Deliverables:

- Functional and optimized slots algorithm
 - Implemented caching system
 - Technical documentation of the algorithm
-

WEEK 5: December 15 - 21, 2025

Main objectives: Appointment search and booking (Frontend)

Tasks:

- Monday 12/15: Search interface by doctor/specialty/date
- Tuesday 12/16: Advanced filters and selection components
- Wednesday 12/17: Integration with backend for available slots
- Thursday 12/18: Complete booking and confirmation flow
- Friday 12/19: Appointment details and patient appointment list
- Saturday-Sunday 12/20-21: Full flow testing

Deliverables:

- Functional search interface
 - Complete booking process
 - Appointment dashboard for patients
-

WEEK 6: December 22 - 28, 2025

Main objectives: Appointment modification and cancellation

Tasks:

- Monday 12/22: Endpoints for modifying appointments (date/time/doctor)
- Tuesday 12/23: Endpoints for cancellation with reasons and traceability
- Wednesday 12/24: Re-checking of availability in modifications
- Thursday 12/25: Frontend interface to edit/cancel appointments
- Friday 12/26: Immediate confirmations and notifications
- Saturday-Sunday 12/27-28: Edge case testing

Deliverables:

- Editing and cancellation functionalities
 - Change traceability
 - User-friendly interface for modifications
-

WEEK 7: December 29, 2025 - January 4, 2026

Main objectives: Automatic reminders and doctor dashboard

Tasks:

- Monday 12/29: Integration of Brevo API (emails/SMS)
- Tuesday 12/30: Implementation of 24-hour reminders
- Wednesday 12/31: 1-hour reminders
- Thursday 1/1: Calendar dashboard for doctors (view by date/range)
- Friday 1/2: Filtering components and quick reports
- Saturday-Sunday 1/3-4: Automation testing

Deliverables:

- Automated reminders system
 - Full doctor dashboard
 - Appointment reports by period
-

WEEK 8: January 5 - 11, 2026

Main objectives: EHR, Notes, Analytics, and Finalization

Tasks:

- Monday 1/5: CRUD for electronic health records (EHR)
- Tuesday 1/6: Audit system and controlled access to EHR
- Wednesday 1/7: Post-appointment surveys and feedback implementation
- Thursday 1/8: Dynamic billing module
- Friday 1/9: Reports and analytics (appointments by specialty, occupancy, etc.)
- Saturday 1/10: Security testing, final validations, and QA preparation

- Sunday 1/11: Final review, documentation, and bug closure

Deliverables:

- Complete EHR module with auditing
 - Patient feedback system
 - Analytics dashboard
 - Complete project documentation
 - Project ready for presentation and QA
-

KEY MILESTONE SUMMARY

- End of Week 2 (11/30): Functional CRUDs and admin panel
 - End of Week 4 (12/14): Optimized slots system
 - End of Week 5 (12/21): Full appointment booking flow
 - End of Week 6 (12/28): Operational modification and cancellation
 - End of Week 7 (1/4): Reminders and doctor dashboard
 - End of Week 8 (1/11): Complete system ready for production
-

IMPORTANT NOTES

- Each week includes testing and validation sessions
- Documentation must be written in parallel with development
- Maintain continuous team communication in daily meetings (15 min)
- Use GitHub to manage issues and branches by functionality
- Conduct code reviews before merging to main
- Validate with stakeholders every weekend if possible